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Executive Summary  

 

As part of an internal stocktake of how the Nepal Health Sector Support Programme (NHSSP) is 

performing at the midpoint of its contract, the NHSSP Senior Management Team and Options were 

keen to elicit the views of the Government of Nepal (GoN) (Ministry of Health and Population 

(MoHP), Department of Health Services (DoHS), and Regional Health Directorates) and pooled 

donors on the support provided by NHSSP to date. Meetings were held with key stakeholders both 

centrally and in two of the regions.  

The overall view expressed by MoHP/DoHS officials met was that there is great appreciation of 

NHSSP and of the volume of work being supported by Advisors. From the start of NHSSP 18 months 

ago to now, there appears to have been a noticeable change in government perception of the value 

of Technical Assistance (TA) with an increasing understanding of the model of TA employed by 

NHSSP.  

NHSSP support is valued by Departmental and Divisional Heads, although some expressed the view 

that TA is still being under-utilised by government. The overall view of government is that TA should 

ultimately be a support, and that TA should not take a leading role in the work of Divisions and 

Departments, but that sometimes government does ask TA to do work that government should be 

doing itself.  It was noted also that a certain amount of flexibility in TA is required and appreciated, 

so that TA can respond to unpredictable situations.  

There was a view at the beginning of NHSSP that some of the areas of focus of the TA to the GoN 

were identified by NHSSP, rather than responding to an observed need by government.  A point was 

also raised regarding whether international consultants are contracted in response to a need 

identified by NHSSP or one observed by government. Now the view is that TA needs are identified 

through close working and joint work-planning between Advisors and Counterparts, according to the 

needs of the government work plan.  

There is a widespread perception among GoN that one of the most effective ways of bringing about 

skills transfer is through overseas learning and observation visits.  As such, a common observation 

was that international exposure visits would be appreciated, although informants acknowledged 

that it was not currently in NHSSP’s scope.   

There are some key areas where NHSSP could develop its support to the GoN.  Firstly, through 

increasing consultation and engagement with not only counterparts but also Heads of 

Departments/Divisions and Counterparts in the development of initial Terms of Reference (TOR) for 

consultants.  Secondly, by increasing on-going dialogue with key stakeholders in government.  This 

could be achieved through regular meetings disseminating the quarterly report in addition to future 

stocktake meetings.  Thirdly, reviewing the options for international exposure visits and exploring 

potential scope for including these. Finally, by reaffirming that the NHSSP approach is to use a 

national consultant wherever possible and to only contract an international where a local consultant 

is not available continues.   
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1. Introduction 

 

  

As part of an internal stocktake of how the Nepal Health Sector Support Programme (NHSSP) is 

performing at the midpoint of its contract, the NHSSP Senior Management Team and Options are 

very keen to elicit the views of the Government of Nepal (GoN) (Ministry of Health and Population 

(MoHP), Department of Health Services (DoHS), and Regional Directorates) and pooled donors on 

the support provided by NHSSP to date.  

In order to gain the perspectives of key government officials and Counterparts, a series of meetings 

were held between members of the NHSSP Senior Management Team (Dr. Nancy Gerein, NHSSP 

International Lead), Mr. Ramchandra Singh, Health Systems Advisor), Options Senior Management 

(Dr. Kirstan Hawkins, Technical Director), and Divisional and Departmental Heads in the MoHP and 

DoHS (see Annex 1 for a list of people met).  

In addition, a rapid stocktake of support to the regions was undertaken by NHSSP Senior 

Management (Krishna Sharma, Head of Finance and Administration) and Options Senior 

Management (Sarah Hepworth, Assistant Director of Programmes), who visited Western and Central 

Regions (Annex 1).   

Key questions explored in the interviews were: 

 What is GoN’s view of how NHSSP Advisors are working with Counterparts? Is the way of 

working satisfactory and meeting GoN needs? 

 Are there ways of working that could be done differently – or that could be improved upon? 

 Does GoN appreciate the Capacity Enhancement (CE) approach taken by NHSSP? Is CE 

happening and how can it be improved? 

 How effective is NHSSP communication/dialogue with government and how could it be 

improved upon? 

 Does NHSSP have the right areas of focus – for example, is the regional focus valuable? 

This report presents a summary of key findings of those meetings. Some meetings were held with 

the Head of a Division alone, while in others, the Head of the Division invited several senior staff to 

participate. It was not possible to meet with all Counterparts within the time-frame for the exercise: 

this report does not present a comprehensive overview of the perspectives of all GoN Counterparts 

involved in implementing the Second Nepal Health Sector Programme (NHSP-2). Nevertheless, it 

does give the views of a substantial number of our key Counterparts.   
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2. Key Findings 

 

2.1 Government Perceptions of Overall Value of Technical Assistance 
 
The overall view expressed by MoHP/DoHS officials met was that there is a tremendous appreciation 
of NHSSP and of the volume of work being supported by Advisors. From the start of NHSSP 18 
months ago to now, there appears to have been a noticeable change in government perception of 
the value of Technical Assistance (TA). One GoN Counterpart said:  
 

‘At the JAR [Joint Annual Review] I said that this TA was not needed. Now I think my Division 
could not exist without it.’  

 
MoHP officials who were involved in NHSSP at the start explained that there had been some 
confusion around or differences between MoHP expectations of TA and the NHSSP model of 
support. In particular there was an expectation that NHSSP would supply Human Resources (HR) to 
support Divisional and Departmental Heads and have funds to finance overseas learning visits (both 
provided by the previous TA programme managed by Research Triangle International.  
 
At the midpoint of the programme there is now a much clearer understanding by GoN of the NHSSP 
model of working. TA from NHSSP is generally seen as having a special and defined role with clear 
accountability to the pooled donors. NHSSP is also perceived as being flexible and responsive to GoN 
requests; this aspect of NHSSP mode of working is clearly greatly valued by Counterparts. A turning 
point for the visibility and appreciation of NHSSP support appears to have been the JAR, in which the 
value of NHSSP support in preparation of data and reports became apparent. While coordination 
between NHSSP and GoN is perceived as working well (although there are criticisms of 
communication relating to identification of need for international consultants), coordination of TA 
by External Development Partners (EDPs) across the sector is perceived by GoN as problematic and 
in need of better harmonisation.  
 
NHSSP support is valued by Departmental and Divisional Heads, although some expressed the view 
that TA is still being under-utilised by government. The overall view of government is that TA should 
ultimately be a support, and that TA should not take a leading role in the work of Divisions and 
Departments, but that sometimes government does ask TA to do work that government should be 
doing itself. NHSSP appreciated the recognition by GoN that there is a dual responsibility for CE. 
There is recognition by GoN that lack of HR within Divisions and Departments and frequent staff 
transfers act as major impediments to skills development. The GoN expressed the view that 
ultimately the role of TA is to put government in the driving seat, but that CE and systems building 
happen over time. Several senior officials made clear that they would like to see NHSSP continue in 
order to maximise the benefits of CE for the long term. 
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2.2 Modes of Working with Divisions and Departments 

The View of MoHP 

Population Division 

NHSSP is providing support to Population Division in Gender, Equality and Social Inclusion (GESI) 

mainstreaming, including: development of an Implementation Plan (IP) and of Operational 

Guidelines for implementing the GESI Strategy; and establishment, strengthening, monitoring, and 

scale-up of One-stop Crisis Management Centres (OCMCs) and Social Service Units (SSUs). GESI is a 

new field for Population Division, and central to implementation of NHSP-2. At the start of NHSP-2, 

divisional staff had not had any exposure to GESI mainstreaming and concepts. The Head of 

Population Division expressed satisfaction with the mode of working of NHSSP, saying: ‘What we 

seek, they provide.’ Through working closely with NHSSP Advisors it is now considered that skills in 

GESI analysis are being developed within the Division, and that this is a process that needs to 

continue. The Head of Population Division suggested that it would be very helpful for divisional staff 

to be able to learn from visiting OCMCs in Bangladesh, but recognised that this is something that 

NHSSP is unable to support at present. 

Human Resources and Financial Management Division (HRFMD) 

The view of the Joint Secretary is that a good relationship has been formed between government 

and NHSSP Advisors, and that HR and Health Financing (HF) are receiving appropriate support. The 

development of the HR Strategic Plan is seen as being a major achievement, with the Head of 

HRFMD commenting: ‘After the development of the HR Strategic Plan my people are being very 

much engaged.’ The plan is in the process of being discussed with Ministry of Finance (MoF), after 

which it will be passed to Cabinet for approval. Nonetheless, legal challenges still remain in the 

implementation of the strategy. 

He noted that revised governance indicators of the Governance Accountability Action Plan (GAAP) 

have been developed, although the view of HRFMD is that the GAAP does not cover all governance 

issues and an action plan needs to be developed by GoN which goes beyond the GAAP. He 

welcomed NHSSP involvement in this process. 

In HF, he recognised that progress has been made in implementation of the Electronic Work Plan 

and Budget (e-AWPB), but felt that capacity gaps still exist within GoN in HF, with the Health 

Economics and Financing Unit (HEFU) being understaffed and poorly managed. Priority areas for 

HRFMD in the coming year are: the piloting and rolling-out of the Transaction Accounting and 

Budgeting Control System (TABUCS); moving forward with the implementation of the HR Strategy; 

the development of a HF Strategy; and the formulation of a health insurance policy.  

Policy Planning and International Cooperation Division (PPICD) 

The views from this Division were that NHSSP is doing well, and that it has a special role, unlike TA 

from other EDPs such as the World Health Organization (WHO) and the U.S. Agency for International 

Development (USAID), in that it is considered to be accountable to not just the UK Department for 

International Development (DFID), but also the MoHP. The TA programme was set up in order to 

provide MoHP with the capacity to implement the Sector-wide Approach (SWAp) (starting 2004), 
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and one interviewee felt that since then, the performance of the MoHP in budgeting and Financial 

Management (FM), Monitoring and Evaluation (M&E), and planning has deteriorated, although this 

comment did not appear to be directed towards the TA. There is sometimes a problem created by 

other TA programmes in terms of the competition that develops (as in health insurance), but NHSSP 

was not viewed as part of that problem.   

PPICD appreciated the support from NHSSP in a number of key areas: specifically mentioned were 

the Joint Annual Review (JAR), Joint Consultative Meetings (JCMs), e-AWPB, on-going activities on 

health policy review, and the NHSP-2 IP. It was noted also that a certain amount of flexibility in TA is 

required and appreciated, so that TA can respond to unpredictable situations. A suggestion was 

made that the current lack of provision within NHSSP to support exposure visits could be raised with 

DFID and the pooled donors. 

The View of DoHS  

Logistics Management Division (LMD) 
Government Counterparts in LMD expressed a very strong appreciation of TA provided by Advisors, 

to the extent that the Head of LMD suggested that ‘if NHSSP consultants were to leave LMD, then 

procurement would currently be impossible.’ It is recognised by LMD that systems building and CE 

have been constrained by a lack of HR within the Division, resulting in the need for executive TA in 

procurement. The head of LMD expressed the view that there is evidence of staff teaching taking 

place in some areas such as development of bid documents and computer skills. The introduction of 

framework contracts has also increased efficiency. The production of the consolidated procurement 

plan early in this financial year is seen as a very positive development, providing LMD with a tool for 

monitoring. LMD would value more training to be provided to staff by Advisors, but also recognises 

that current workloads in supporting executive procurement and the lack of HR in LMD make the 

training/skills building aspect of TA very difficult.   

The lack of Biomedical Engineers has been felt as a limitation both by LMD and the World Bank (WB). 

NHSSP is cognisant of this and three Biomedical Engineers are being recruited. 

Child Health Division (CHD) and Family Health Division (FHD) 
Within CHD and FHD, TA is perceived to have been of great value, and again the view was expressed 

that ‘if the TA were not here where would we be?’ TA is particularly valued in CHD and FHD as a 

technical back-up to staff. TA is seen to be supporting CHD in core strategic areas. Of particular value 

is support to the Community-based Integrated Management of Childhood Illnesses (CB-IMCI) 

Maintenance Strategy and the Maternal Nutrition Strategy, which is only the second example in the 

world of a national Maternal Nutrition Strategy. CHD was one of the few to say that all partners 

work together to fill gaps and coordinate their inputs – this may be seen as a testimony to the 

management skills of the Director, as much as EDP cooperativeness. 

While Advisors’ TA is greatly appreciated and seen as vital to the day-to-day work of FHD (a number 

of specific examples were cited showing their detailed knowledge of the work being supported), 

several officials expressed the view that skills building of individual Counterparts in FHD has been 

slow. This statement was balanced by the recognition that not all government staff are interested in 
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capacity development, and some are less willing to pick up and use new skills. A view was expressed 

that at the start of NHSSP there was more of a ‘business as usual’ approach to the work of FHD, and 

that it was not immediately evident how consultants were contributing to CE. There was also a view 

at the beginning of NHSSP that some of the areas of focus of the TA to FHD were identified by 

NHSSP, rather than responding to an observed need by government. Now TA needs are identified 

through close working and joint work-planning between Advisors and Counterparts, according to the 

needs of the FHD work plan. However, an observation was made that ultimately TA should focus 

more on enabling the Counterparts to do the job themselves and it may be important for NHSSP and 

FHD to jointly look at ways to help improve the transfer of skills. NHSSP’s view is that this may 

require addressing the vacancies in FHD and the general issue of personnel management – both 

areas where NHSSP has little control – as well as a review of our approach.  

Primary Health Care Revitalisation Division (PHCRD) 

PHCRD is very satisfied with the TA being provided by NHSSP and considers that the arrangement of 

an Advisor being embedded within PHCRD works extremely well. The major constraints identified by 

PHCRD are that as a new Division it has many new projects and lacks the HR needed to oversee a 

diverse range of programmes. Currently there are few staff with the appropriate technical skills with 

whom to build capacity. The Head of PHCRD stressed how much he valued the support provided by 

NHSSP on Social Audit, the Equity and Access Programme (EAP) and the Urban Health Policy, as well 

as support provided from Advisors in LMD on procurement of drugs. Again the statement was made 

that without NHSSP it would be difficult to go forward with these programmes. The issue of multi-

year contracts of Non-governmental Organisations (NGOs) for EAP was discussed and the view was 

given by PHCRD (as well as PPICD) that there is no obstacle to multi-year contracting of NGOs by the 

districts and this has been agreed by the MoF. This is an issue which NHSSP continues to raise, but it 

is felt by PPICD that it may not be possible to act definitively until there is greater clarity about the 

budget, which is an ordinance budget, and not the regular, full budget. There will be an opportunity 

to disseminate information to districts and regions about multi-year contracting in the regional and 

annual reviews in the September to December period. 

Management Division (MD) and Department of Urban Development and Building 

Construction (DUDBC) 
MD and DUDBC Counterparts expressed a strong appreciation of TA being provided by NHSSP. MD 

considered that given weak capacity within MD the most effective mode of skills transfer is for staff 

to ‘learn by doing’ with Advisors. This mode of working seems to be happening effectively. Work 

now being done with NHSSP Advisors on Health Management Information System (HMIS) tools is 

seen as very valuable. There is a major skills gap within GoN in data analysis and the capacity to use 

data for decision-making. An example was given of Geographic Information System (GIS) mapping of 

facilities and that support is needed to look at how these data can be used for planning and decision-

making. NHSSP pointed out that MD has a person with a PhD in GIS, and is therefore better placed 

than NHSSP to address this issue. MD requested support in a number of other areas, such as 

improving the quality of services and facilities and dealing with medical waste, MD’s role in 

construction of facilities with DUDBC, equipment maintenance, and others, which can be seen as a 

vote of confidence. 
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2.3 The CE Approach 
The CE approach appears to be both understood and valued by GoN. The two important aspects of 

CE that GoN emphasised were institutional strengthening and individual skills transfer/development. 

It is felt by some that NHSSP is doing better on the institutional/systems aspects of CE than on skills 

transfer to individuals. Others recognised that individuals are gaining skills by learning to use new 

systems and processes. 

It is recognised by government that systems building is central to the NHSSP approach. There is 

evidence at this point that systems development is happening in some core areas of NHSP-2 as a 

result of support from NHSSP. Examples include: e-AWPB, business plans, Maternal Nutrition 

Strategy, IMCI multi-year plan of action, Social Audit, EAP, HMIS, Demand-side Financing (DSF), and 

GESI.  

The view that NHSSP is better at systems development than individual capacity building appeared to 

be related to the almost universal perception among GoN that one of the most effective ways of 

bringing about skills transfer is through overseas learning and observation visits. All GoN senior 

officials expressed their desire or expectation that NHSSP would support individual skills building 

through overseas exposure visits and study tours. The expectation that a TA programme would 

support such learning was a major factor which contributed to a view at the start of NHSSP that the 

TA support was not as responsive to GoN needs as it could have been. By mid-programme, there 

now appears to be an understanding among most GoN Counterparts that funding of overseas 

exposure visits is not within the mandate and budget of NHSSP. Nonetheless this is perceived as a 

limitation of the TA programme.  

GoN officials recognised that there is a dual responsibility of GoN and NHSSP to ensure that 

conditions are right for skills transfers to take place between Advisors and Counterparts. It is 

recognised by GoN that there are a number of factors which may act as constraints to skills transfer. 

These include: 

 Advisors being engaged in day-to-day technical support of activities and workloads 

preventing more strategic approach to building skills of Counterparts to do the job (this 

is the case, for example, in LMD); 

 Counterparts requesting Advisors to support them in completing their day-to-day 

activities, which does not enable Advisors to focus on the systems development aspects 

of individuals’ skills building. This is the case, for example, in FHD. 

 Lack of receptiveness of staff to having their skills built: a comment was made by a 

Divisional Head that ‘you can take a horse to water but you can’t make it drink.’  

 Lack of HR with whom to transfer skills (such as in LMD, PHCRD, and regions)  

 Frequent transfers limit the effectiveness of individual skills building so that the 

momentum and consistency of skills development is lost, hence the need to focus on 

tools and systems (this is a constraint across MoHP and DoHS).  

It is important to keep dialogue open between NHSSP and GoN regarding mutual roles and 

responsibilities of Advisors and Counterparts where skills transfer is seen to be slow. A more open 

dialogue may be possible about the relative focus on CE vs. transactional TA, if a Director seems 

willing. 
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2.4 Use of Consultants 
Overall there is a perception that skills transfer from international consultants to government 

counterparts is not taking place as effectively as it could. This perception is related to a concern of 

GoN Counterparts that there is insufficient dialogue with government before the need for an 

international consultant is identified. A question was raised on a number of occasions as to whether 

international consultants are contracted in response to a need identified by NHSSP or one observed 

by government. GoN is very keen to ensure that a national consultant is used wherever this capacity 

exists and that international consultants are contracted only where the skills are not available on the 

local market. More consultation would also be appreciated by Heads of Departments/Divisions and 

Counterparts in the development of initial Terms of Reference (TOR) for consultants. 

NHSSP is entirely supportive of this view. The NHSSP approach is to use a national consultant 

wherever possible and to only contract an international where a local consultant is not available, and 

the need for an international has been identified with the Counterpart. An international consultant 

is almost always paired with a national consultant, as NHSSP also sees part of its CE mandate as 

building capacity in the private sector.  

However, it appears that while the need for a consultant is agreed between the Advisor and their 

direct Counterpart, this information may not be communicated effectively to Department or 

Divisional Heads (where the Counterpart is not a Division Head). Clearly dialogue can be improved by 

NHSSP with GoN to ensure that the appropriate Divisional and Departmental Heads are involved in 

the identification of the need for a consultant, and that Counterparts are involved in the drafting of 

TOR, see the CVs of consultants, and know the dates and plan of work. NHSSP will work to improve 

this dialogue with GoN. 

2.5 Communication/Dialogue with Government 
The joint governance structures of the Steering Committee (SC) and Technical Committee (TC) are 

the appropriate mechanisms through which to ensure effective dialogue between NHSSP and GoN. 

The SC and TC were slow to get going in the first year of implementation, and some of the 

differences in expectations of TA and modes of working would have been managed more effectively 

had these structures been fully functional. Now that the SC and TC are functional, the mechanism for 

effective communication between NHSSP and government is established, and communication is 

perceived to be happening effectively. 

It is clear from our meetings that GoN officials welcome the opportunity for informal communication 

with the NHSSP Senior Management Team. All senior officials met were extremely accommodating 

with their time and welcomed the opportunity to give feedback and engage in dialogue with NHSSP.  

The quarterly report presentation was well attended, and NHSSP greatly appreciated the time given 

by GoN to attend the presentation following a heavy day of meetings. Feedback from those 

attending suggests that GoN would welcome the continuation of the quarterly report presentations, 

as they will provide an opportunity for dialogue and engagement around quarterly plans and 

progress. We recommend that NHSSP continue with these presentation meetings with GoN on a 

quarterly basis. 
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2.6 The Regions 

 

View of MoHP/DoHS 

It was noted that at this point there are a number of different views regarding the value of support 

provided in the regions, so at this stage it is difficult to assess the performance of NHSSP.   

A view was expressed by several Counterparts that better use could be made of resources at the 

regional level, although no specifics were offered. There appears to be limited awareness of the role 

of NHSSP Regional Specialists and how they can be drawn on as a resource. A request was made for 

clarity on the line management structure of the regions so that it is made clear to whom NHSSP 

Regional Specialists are accountable. 

View of Regional Health Directors  
There was a generally positive attitude towards the NHSSP teams at regional level from the Regional 

Health Directors (RHDs). They felt that there had been some high quality support, that the teams 

were of a high technical quality, and that they could see progress in the strengthening of some 

systems. For example, they cited the development of an annual operational plan (Western Region) 

and the support to improved coordination amongst EDPs and NGOs (Central Region). In the Western 

Region the RHD also appreciated the opportunity for his staff to receive training on computer skills 

(he is hoping that within the next three months everything will be computerised), report writing, and 

effective communication and management. Communication channels between the RHD and the 

NHSSP team are good, although because the NHSSP team are not government staff, the RHDs are 

unsure of their authority regarding the NHSSP Regional Specialists.  

A fundamental question was raised over how much it is possible for the NHSSP teams at regional 

level to achieve, given the lack of HR available for them to work with. For example, in the Central 

Region, while the RHD is a level 11, the next members of staff available are levels 7 and below, 

largely low-level technical or administrative staff. The perception is that the NHSSP team can 

therefore only achieve fairly low-level changes, which do not sufficiently draw on their skills or 

expertise. The perception is therefore that they could be utilised more effectively. 

The workshop on the role of the Regions held in May 2012 in Kathmandu was attended by the RHDs 

from all Regions. However, both questioned the effectiveness of the workshop to prompt action. 

The perception was that it was a talking shop which repeated discussions that had been held on 

numerous occasions over a period of many years and that there needed to be greater continued 

advocacy at the central level to really effect change and ensure that money, resources, and 

responsibility were devolved to the regions. The comment made by Dr. Chand at the regional 

workshop was repeated, that when government officials are posted to the regions they want to 

strengthen them, but as soon as they are posted to the central level then they forget about them. 

This was acknowledged as true, and a cycle that is likely to continue.  
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Looking forward, there was a divergence of views on how NHSSP should continue support to the 

regions. In the Western Region the RHD wanted to see the scope of support widened and for the 

team to be in place longer term, continuing to be flexible in their response to various Regional 

Health Directorate programmes and in working with the districts. However, in the Central Region the 

RHD felt that there should be a greater emphasis at Kathmandu level in advocacy for building up the 

role and resources of the regions, and that only once that had been achieved should technical 

resources be placed in the regions. The suggestion was that greater advocacy was needed centrally 

to prompt the ministry to think seriously about strengthening the Regional Health Directorates, and 

that pre-conditions should be set with the MoHP for placing TA. For example, only once a certain 

percentage of positions were filled at all levels within the Regional Health Directorates should TA be 

forthcoming. One area where the RHDs did converge was on increasing access to NHSSP resources, 

particularly the vehicle (which was raised on several occasions), but also on support for buying 

computers and improving the office environment. 

View of Regional Counterparts 
The Counterparts in both regions appreciated the support provided by the NHSSP teams. They felt 

that there were some good improvements in relation to: the development of annual operational 

plans and calendars of events; improvements in coordination between EDPs and NGOs; improved 

structure around field visits and improved reporting times following monitoring visits; more detailed 

and analytical information available for the annual report; and the development of a regional profile. 

Counterparts have also appreciated the opportunity to build their computer and report writing skills. 

In the Central Region, in particular, the Counterparts were appreciative of the NHSSP team’s 

technical expertise in filling the vacuum left by the significant vacancies of technical-level staff in the 

Directorate.  

Both teams wanted to be able to use the car more freely and be able to use it on weekends. They 

felt that the rules surrounding the use of the vehicle were too restrictive. There had been 

misconceptions at the beginning of the programme over their access to the vehicle and this was still 

a point of contention. In the Western Region, they would also like to receive a daily subsistence 

allowance (DSA) from NHSSP and/or see a reward scheme for well-performing government staff. In 

the Central Region they would like a generator, computers1 and a printer, and support to improve 

the network system which is currently very poor.  

Changes within GESI were slow, although it was acknowledged that this was partly due to there 

being no-one with specific GESI responsibilities at the Directorate level. For example, in the Central 

Region, the GESI focal person was an administrative staff member who had to fit in GESI work 

around his normal workload. Overall, in line with the RHDs, the Counterparts also questioned their 

ability to fully utilise the expertise of the NHSSP staff, partly as a result of the lack of motivation of 

government staff and lack of accountability. However, communication channels were generally seen 

as good – particularly for the M&E Advisor in the Western Region who is sitting with the statistics 

team. 

                                                           
1
 In the Central Region they do have computers but they are very old and therefore unused. However, because 

they do have them, despite them being defunct, central government will not let them buy any more. 
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2.7 View of the Pooled Donors 
 

We were able to meet with the WB and the Australian Agency for International Development 

(AusAid) to gain their overall view of the progress of NHSSP towards meeting its objectives. The WB 

said that there is now a realisation among EDPs of the value and ‘tremendous’ volume of work being 

supported by NHSSP, and that in the coming years it may be necessary to look at narrowing its scope 

slightly. There are some areas in which it is difficult to know what is happening; the example given 

was progress on TABUCS, which is largely an issue of communication and the scale of the 

programme. From the WB perspective, progress in fiduciary oversight has been slow. While the WB 

considers that progress is beginning to be seen in FM, they are less optimistic about progress in 

procurement. Questions were raised regarding whether the focus of the TA in procurement (as 

defined within the current TORs of NHSSP) is now the right focus.   

AusAid expressed the view that there has been a change in responsiveness of GoN towards NHSSP 

over the first 18 months of implementation. At the design stage (prior to implementation) there was 

some resistance from government towards a TA programme which was perceived to be dominated 

by international consultants. The TA is now perceived by GoN and EDPs as extremely helpful. 

Examples of good progress include: timely completion of the AWPB; development of the business 

plans; support to GESI and Maternal Newborn and Child Health (MNCH), which has been effective at 

policy level; and integration of GESI into the AWPB. Governance support provided by NHSSP has 

been very beneficial, including support to FM. The finalisation of the M&E framework is also 

beneficial, although late in the implementation of NHSP-2. 

AusAid also raised the question of whether the focus of support to the regions is the right approach 

given questions over the mandate of the regions and their capacity to perform a monitoring 

function. It was suggested that the regions and procurement may be core issues that will be 

considered during the mid-term review.  

AusAid suggested that while government responsiveness to NHSSP is changing, the overall 

ownership of TA by government across the sector is still limited. A major constraint to CE is the 

limited HR within government (this is also related to the out-of-date structure of MoHP) and 

frequent staff transfers. In some instances NHSSP Advisors do not have effective Counterparts to 

whom to transfer skills. Another recognised constraint on GoN taking ownership of TA is the lack of 

coordination of TA by EDPs across the sector. The Joint Technical Assistance Agreement (JTAA) 

should help facilitate better coordination between EDPS and GoN and enable GoN to have more 

oversight, ensuring that TA is in line with GoN priorities. It is anticipated that by January 2013 the 

JTAA will be in place. More needs to be done going forward to build the stewardship of the MoHP 

and put government in the driving seat.    
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Annex 1 
 

 

People Met in MoHP 

 

Mr. Padam Raj Bhatta  (Joint Secretary, Population Division) 

Mr. Surya Prasad Acharya (Joint Secretary, HRFMD) 

Dr. P.B. Chand    (Chief, PPICD) 

Dr. B.K. Subedi   (MoHP) 

Dr. B.R. Marasini   (Chief, Health Sector Reform Unit) 

 

People Met in DoHS 

 

Dr. Mingmar Sherpa   (Director-General, DoHS) 

Mr. Padam Raj Bhatta  (Joint Secretary, Population Division) 

Dr. Naresh Pratap K.C.  (Director, LMD) 

Dr. Saroj Prasad Rajendra (Director, MD) 

Dr. Shyam Raj Upreti  (Director, CHD) 

Dr. Senedra Uprety  (Director, FHD) 

Mr. Shyam Kishore Singh (Chief, Health Building Unit, DUDBC) 

Mr. Dinesh Chapagain           (Senior PHA , MD) 

 

Pooled Donors 

 

Dr. Albertus ( Bert) Voetberg  (Lead Health Specialist, World Bank) 

Ms. Latika Pradhan  (Programme Manager, AusAid) 
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People Met in Regions 

 

Pokhara: Western Region 

 

Dr. Bhim Acharya   (Regional Health Director) 

Madhav Thapalaya   (Public Health Officer (MNCH Counterpart)) 

Raju Raman Neupane  (Immunization Supervisor (Child Health)) 

Nil Kantha Sharma   (IRC/B CC Officer (GESI Counterpart)) 

Rabindra Ghimire  (Computer Officer (supporting planning/monitoring)) 

 

Hetauda: Central Region 

 

Dr. Rajendra Pant   (Regional Health Director) 

Narayan Shrestha  (Health Education Officer (planning/monitoring)) 

Uttam Pakurel   (Vector Control Officer (working on MNCH)) 

Chandra Man Tamang  (Immunization Officer (MNCH Counterpart)) 

Raj Mani Niraula  (Section Officer (GESI Focal Person)) 

 

 


